COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 17/ 2021

ESTI MATE SUMVARY 13: 56: 43
CONTI D C23607 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 23607- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 58.0 DAYS TINE ALLOW 72 WORK DAYS
Grand Junction RE Various Chipseal PERCENT TIME:  80.56 ORI G TI ME ALLON 72 WORK DAYS
PROJECT NO. STA141A- 051
GRAND JUNCTI ON RE VARI OUS CHI PSEAL
NAMVE OF ROAD:
PROJECT COUNTI ES: MESA
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 08/ 10/ 2021 DATE TI ME STARTED 05/17/2021
556 Struthers Avenue DATE LET 12/ 17/ 2020 DATE WORK BEGAN 05/17/ 2021
DATE AWARDED 01/ 04/ 2021 DATE TI ME SToPpep 08/ 10/ 2021
DATE CONTRACT EXECUTED 01/14/2021 DATE ACCEPTED 08/ 10/ 2021
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 05/17/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,021, 058. 75 PARTI Cl PATI NG $ 3,021, 057. 75 $ 546, 443. 40
AWARD PRQIECT AMT: $  3,288,442.60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 3,021, 057. 75 546, 443. 40
FUNDS AVAI LABLE: $ 1.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,021, 057.75 546, 443. 40
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -49, 326. 64 0. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,971,731.11 546, 443. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,971,731.11 546, 443. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 546, 443. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C23607 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 23607-BID ESTI MATE RUN 08/ 17/ 2021
PRQIECT STA141A- 051 ESTI MATE NO 0003 13:56: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD THI' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00250 *Renoval of Pavenent Marking (G ooving) 408, 431. 400 407, 486. 800
SF 944. 600 472. 30
0. 50000 408, 431. 400 204, 215. 70
0010 208-00035 *Aggregate Bag Item Del eted by 105-007 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0015 208-00103 *Renoval and Di sposal of Sediment (Labor) Item Del eted 0. 000 0. 000
by 105- 007
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0020 408-01000 Hot Poured Joint and Crack Seal ant Item Del eted by 0. 000 0. 000
105- 007
TON 0. 000 0. 00
5, 515. 00000 0. 000 0. 00
0025 409-01015 Cover Coat Material (Type I) 880, 281. 010 880, 271. 010
SY 10. 000 9.50
0. 95000 880, 281. 010 836, 266. 96
0030 411-10216 Emul si fied Asphalt (CRS-2P) 290, 568. 540 290, 568. 540
GAL 0. 000 0. 00
2.15000 290, 568. 540 624,722. 36
0035 411-10253 Emul sified Asphalt (CSS-1H) 51, 733. 200 48, 703. 200
GAL 3, 030. 000 6,211.50
2. 05000 51, 733. 200 106, 053. 06
0040 626- 00000 *Mobi | i zati on 1. 000 0. 888
LS 0.112 37,296. 00
333, 000. 00000 1.000 333, 000. 00
0045 626-01114  *Public Information Managenent (Tier V) 155. 000 131. 000
DAY 24.000 1, 320. 00
55. 00000 155. 000 8, 525. 00
0050 627-00008 *Modi fi ed Epoxy Pavement Marking 6, 188. 200 0. 000
GAL 6,188. 200 433, 174.00
70. 00000 6, 188. 200 433, 174. 00
0055 627-00013 *Paverent Marking Paint (H gh Build) 8, 535. 600 8, 403. 100
GAL 132.500 4, 240. 00
32. 00000 8, 535. 600 273, 139. 20



CONTI D: C23607 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23607-BI D ESTI MATE RUN 08/ 17/ 2021
PRQJECT: STA141A- 051 ESTI MATE NO 0003 13: 56: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 627-30405 *Prefornmed Thernopl astic Pavement MarKking 1, 847.900 0. 000
(Wor d- Synbol )
SF 1, 847.900 25, 870. 60
14. 00000 1, 847.900 25, 870. 60
0065 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 828. 000 0. 000
Li ne
) SF 828. 000 11, 592. 00
14. 00000 828. 000 11,592.00
0070 630-00000 *Fl aggi ng 2,213.000 2,106. 000
HOUR 107. 000 3,531.00
33. 00000 2,213. 000 73,029. 00
0075 630- 00001 *Pilot Car QOperation 336. 750 329. 250
HOUR 7.500 487. 50
65. 00000 336. 750 21,888.75
0080 630-00007 *Traffic Control Inspection 25. 000 24.000
DAY 1.000 55. 00
55. 00000 25. 000 1, 375. 00
0085 630-00012 *Traffic Control Management 42.000 38. 000
DAY 4. 000 2,860. 00
715. 00000 42.000 30, 030. 00
0090 630-80341  *Construction Traffic Sign (Panel Size A) 23. 000 11. 500
EACH 11.500 379. 50
33. 00000 23.000 759. 00
0095 630-80342  *Construction Traffic Sign (Panel Size B) 70. 000 35. 000
EACH 35. 000 3, 080. 00
88. 00000 70. 000 6, 160. 00
0100 630-80344  *Construction Traffic Sign (Special) 180. 000 90. 000
SF 90. 000 1, 440. 00
16. 00000 180. 000 2,880.00
0105 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 2.000 6, 070. 00
3, 035. 00000 4.000 12, 140. 00
0110 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000

Type) |tem Del eted by 105-007
EACH 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D: C23607 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 23607-BI D ESTI MATE RUN 08/ 17/ 2021
PRQIECT STA141A- 051 ESTI MATE NO. 0003 13:56: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0115 630-80360  *Drum Channel i zi ng Device 28. 000 14. 000
EACH 14.000 77.00
5. 50000 28. 000 154. 00
0120 630-80380 *Traffic Cone 50. 000 25. 000
EACH 25. 000 27.50
1. 10000 50. 000 55. 00
0125 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0.500
LS 0. 500 7, 750. 00
15, 500. 00000 1. 000 15, 500. 00
0130 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70016  F/ A Fuel Cost Adjustnent Rejected by Contractor at 0. 000 0. 000
Bi d.
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 3, 200. 000
FA 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0145 700-70111  Project First Program 1, 250. 000 750. 000
FA 500. 000 500. 00
1. 00000 1, 250. 000 1, 250. 00
0150 700- 70380 F/ A Erosion Control Item Del eted by 105-007 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 900- 00006 Added Item (Dol lar)/ Cover Coat Material Failing -5, 520. 880 -5,521. 880
G adations
DOL 0. 000 0. 00
1. 00000 -5,521. 880 -5,521. 88
CAT 0200 CURRENT AMI $ 3,019,458.75%  546,443.40% 3,019, 457.75
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0155 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
CAT 0400 CURRENT AMT $ 1,600.00 % 0.00% 1, 600. 00
PRQJIECT TOTAL CURRENT AMI $ 3,021,058.75$% 546, 443.40 $ 3, 021, 057. 75



